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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification is to transfer the Long Lead Material (LLM), CLINs 1001AA and 1003AA, including associated

labor, and funding from this contract to Delivery Order DAAE07-01-G-N001/0003 in accordance with provisions H.25.2 of this

Contract, and H.5.1. of the tank delivery order G-N001/0003.  This modification will deobligate the funding and transfer these

CLINs and funding to Deliver Order DAAE07-01-G-N001, D.O. 0003.

2.  CLIN 1001AA, page B1 is deleted in its entirety from this contract and the $95,774,812 in obligated funding is entirely

deobligated. All labor and long lead material associated with this funding is transferred to DAAE07-01-G-N001, D.O. 0003.

3.  CLIN 1003AA, page B1(a) is deleted in its entirety from this contract.  All Gun Mounts under this CLIN 1003AA are transferred

to DAAE07-01-G-N001, D.O. 0003.

4.  Special Provision H.25.4.1. has been changed to reflect the Government's responsibility for MY1. This provision also changes

the contractor's authorization to acquire long lead material for the remaining two years of this three year multiyear cost

reimbursement contract.  Page H3 is deleted and replaced by the attached identically numbered page.

5.  As a result of the above changes, the obligated amount of the contract and the contract value are changed as follows:

    Current funded amount:             $219,639,174

    Amount being deobligated:         ($ 95,774,812)

    New funded amount:                 $123,864,362

    Current contract value:            $219,639,174

    Amount being deobligated:         ($ 95,774,812)

    New contract value:                $123,864,362

6.  All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 028 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AA        DELETED              _______

1003AA        DELETED              _______
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

1001AA  470BVA0447             AA       2        $      95,774,812.00  $     -95,774,812.00            $               0.00

        312065                        0GAAUA

                                                                           _________________

                                                         NET CHANGE    $     -95,774,812.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

                     AA        21   02033000005R5R02P31206531E9  S201130BVA04          W56HZV           $     -95,774,812.00                                                                                                          __________________

                                                                                          NET CHANGE    $     -95,774,812.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     219,639,174.00              $     -95,774,812.00              $     123,864,362.00

  4 7

DAAE07-00-C-N044 P00031

GENERAL DYNAMICS LAND SYSTEMS DIV



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.22. SMALL, SMALL DISADVANTAGED, AND WOMEN-OWNED BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) 252.219-7003 (APR 1996)________________________________________________________________________________________________________________

H.22.1.  In furtherance of the Government's policy of promoting the development of small disadvantaged business enterprises, the

contractor agrees to award subcontracts to such enterprises, as they are defined in the referenced clause to the maximum

practicable extent consistent with efficient contract performance.

H.22.2.  The Contractor's Small Business Subcontracting Plan, GDLS number L-0079 dated 3/01/00, is incorporated into the Contract

by reference.

H.23. MATERIAL COST_____________

H.23.1.  To assure conformance to the nuclear hardness requirement of SA-S00001C, the Contractor may use electronic material that

is certified as being nuclear hard to the appropriate levels.  Semiconductors and higher assemblies procured from the Radiation

Tolerant Assurance Source of Supply Center (RTASSC) are considered certified, to the levels and conditions specified on the

corresponding White Sands Standard Drawings (WSDs).  Additionally, a nuclear hardness Letter of Certification (LOC) from the

RTASSC for higher assemblies will meet this material requirement.  The Contractor is not responsible for the nuclear hardness of

electronic material procured using WSDs and LOCs from RTASSC, to the extent and under the conditions provided by the WSDs and

LOCs.

H.24. MAKE-OR-BUY PROGRAM___________________

H.24.1.  In accordance with FAR 52.215-9 (April 1984), changes to those items listed on ATTACHMENT VI, Make-or-Buy Program,

require Government approval.  Approved changes will not require an equitable adjustment to the contract price.

H.25. LONG LEAD MATERIAL PROVISIONS_____________________________

H.25.1  REPRESENTATION OF LONG LEADTIME MATERIAL ADEQUACY (M1A2)        ________________________________________________________

H.25.1.1  The Contractor by execution of and performance of this contract represents that the Long Lead-time Materials it acquires

under this Contract are both necessary and adequate to meet the planned Tank delivery schedules set forth in Section F.

Notification pursuant to H.25.1.2. below waives the representation for the particular item in the notification.

H.25.1.2.  The Contractor shall notify the Procuring Contracting Officer in writing within five days of the Contractor's knowledge

of any Long Lead-time Materials delivery schedule which will not support the planned Tank delivery schedules set forth in section

F.  Such notification shall include the Contractor's actions to remedy the deficiency, including actions utilizing this contract's

DX priority rating, and his recommended corrective action.

H.25.2.  TRANSFER OF LLM COSTS TO FFP VEHICLE PRICE         __________________________________________

H.25.2.1.  In accordance with this provision, all allowable costs incurred for material acquired under this Contract under a Cost-

no-fee CLIN for Long Lead Material shall be treated as if acquired solely under this contract on a fixed price basis for vehicles

utilizing that LLM when the vehicles are called up.  In the event payments made to the Contractor under the LLM cost CLIN(s)

exceed the limitations imposed by the Progress Payment Provision of a follow-on tank contract when this effort is converted to

vehicles, such payments will be adjusted to be in compliance with the Progress Payment Provision by submittal of an adjusting

Progress Payment request no later then at the end of a 60 day period following the execution of the modification incorporating a

requirement for the vehicle under a vehicle CLIN(s) replacing the LLM CLIN(s).  All material transferred upon execution of a

vehicle call-up modification shall revert to being Contractor furnished material as if acquired exclusively under the terms of a

fixed price vehicle contract.

H.25.3.  ECONOMIC ORDER QUANTITY                                                                   *         _______________________

H.25.3.1.  Economic Order Quantity (EOQ) procurement of the entire content (both German and USA) of the Ammo Rack Assembly and

last chance buy of microcircuit chips for multiyear three are authorized and funded at the funded Termination Liability amount.

The Termination Liability to the Government for EOQ shall be limited to the total funded dollar amount for each multi-year. The

Termination Liability for EOQ for MY3 is included in the Termination Liability funding schedule in H.25.4.
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H.25.3.2.  The contractor shall procure the following EOQ material which represents Wegmann's content of the Ammo Rack Assembly.

The quantity of EOQ material to be procured are 104 sets of MY2 and 103 sets of MY3 material listed below:

     Part Number               Description     ___________               ___________

     12336500-2                Ammo Racks

     12336660-2                I. Swing Frame

     12388210                  Hull Ammo Rack Assy

     12437003-2                Ammo Rack L/S Ro

     12437004-2                Ammo Rack 16 Round

     12437005                  Ammo Rack 2 Round

     12917085                  Swing Frame

H.25.4.  FUNDING SCHEDULE AND TERMINATION LIABILITY         __________________________________________

MULTI-YEAR ONE  -  DELETED______________

MULTI-YEAR TWO - CLIN 2001AA IS FOR LLM AND LCB OF MICROCIRCUIT CHIPS_____________________________________________________________________

MONTH       AMOUNT         CUMULATIVE $   MONTH        AMOUNT          CUMULATIVE $

APR 01   $  2,822,665    $  2,822,665      OCT      $ 14,288,130     $  44,106,996

MAY      $  2,015,111    $  4,837,776      NOV      $ 15,842,099     $  59,949,095

JUN      $  2,466,311    $  7,304,087      DEC      $ 16,688,090     $  76,637,185

JUL      $  3,660,558    $ 10,964,645      JAN 02   $ 13,731,965     $  90,369,150

AUG      $  5,776,238    $ 16,740,883      FEB      $ 10,944,476     $ 101,313,626

SEP      $ 13,077,983    $ 29,818,866      MAR      $  9,602,966     $ 110,916,592 @

CLIN 2001AD___________

$5,134,639 @

MULTI-YEAR THREE________________

MONTH       AMOUNT         CUMULATIVE $   MONTH        AMOUNT          CUMULATIVE $

APR 02   $    820,640    $    820,640     OCT       $ 14,380,888     $  42,613,287

MAY      $  2,094,875    $  2,915,515     NOV       $ 15,880,053     $  58,493,340

JUN      $  2,531,153    $  5,446,668     DEC       $ 16,717,415     $  75,210,755

JUL      $  3,730,798    $  9,177,466     JAN 03    $ 13,991,592     $  89,202,347

AUG      $  5,871,186    $ 15,048,652     FEB       $ 11,158,582     $ 100,360,929

SEP      $ 13,183,747    $ 28,232,399     MAR       $ 11,839,466     $ 112,200,395

Economic Order Quantity Funding_______________________________

CLIN 3001AB___________

$6,656,205 @

@ indicates the amount funded and the amount under this Contract the Government is liable under FAR 52.217-2 and H.26. below.

H.25.4.1.  Funding for the acquisition of tanks is authorized upon call-up of tanks under DAAE07-01-G-N001, D.O. 0003. The

acquisition of Long Lead Material for this Cost Contract is authorized upon the Government obligating funding for each planned

production year(s) in accordance with the above provisions for Long Lead Material Funding.  Upon availability to the Contracting

Officer of additional funds, the Contractor shall be notified, in writing, and the contract schedule shall be amended to reflect

the amount of additional LLM funding obligated.  In the event that additional funds are not made available as indicated below, or

by such other date as may be mutually agreed to by the parties, the funded LLM effort shall be, upon the written request of the

Contractor, terminated pursuant to the "Termination (Cost-Reimbursement)" clause.
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H.25.4.2.  Funding Dates of Long Lead Material under this contract are provided above.  Long Lead Material may be funded earlier

than the stated month.  Funding dates listed "to be determined" (TBD) shall be provided by the Contractor to the Contracting

Officer by Jan 15th of the year LLM funding will be required.

H.25.5.  Funding per H.25.4 may be provided by issuance of a unilateral modification obligating the scheduled amount(s).

H.26.  LIMITATION OF GOVERNMENT LIABILITY & FUNDS       __________________________________________

H.26.1.  LONG LEAD MATERIAL FUNDING (LLM).

H.26.1.1.  LIMITATION OF FUNDS (APR 84)(FAR 52.232-22)  In performing effort for acquisition of LLM in Section B, the contractor           ___________________________________________

is not authorized to make expenditures or incur obligations exceeding the amounts shown as funded in provision H.25.4.

H.26.1.2.  LIMITATION OF GOVERNMENT LIABILITY (APR 84)(FAR 52.216-24)  The maximum amount for which the Government shall be liable           ____________________________________________________________

if a LLM CLIN of this contract is terminated is the amount shown as funded in provision H.25.4.

H.27. RESERVED for Excess CEU 176 Card Material

H.28. RESERVED for Excess CEU 177 Card Material

H.29. RESERVED for Under Armor Auxiliary Power Unit (UAAPU) Material

H.30. RESERVED for Micro-Chip Emergency Purchases

H.31.  OPTION FOR INCREASED QUANTITY       _____________________________

Deleted by Mod P0006.

H.32.  OPTION FUNDING AND TERMINATION LIABILITY       ________________________________________

Deleted by Mod P0006.

                                               *** END OF NARRATIVE H 001 ***
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